
June 2023 USACE Report 

1. The hydraulic dredge Goetz began the dredging season on May 21st at UMR 
249.  Recently the dredge Goetz par ally completed a dredging job at Buffalo, 
Iowa.  They were pulled off this dredging project as it was deemed necessary to move up 
to Cassville, Wi for some cri cal work at this loca on.  The Goetz is began dredging at 
Cassville WI on June 13th. They are scheduled to mobilize to St. Paul District a er that.  

2. The Government mechanical dredge plant Wade on their second job in pool 6. They are 
expected to be there un l mid‐July.  

3. Currently there are 3 Contract Mechanical Dredges opera ng, Contract Plant 1 is in Pool 
4 and Plant 2 is in Pool 2, Plant 3 is just ge ng started in Pool 9. Condi ons are 
significantly worse a er the highwater occured we have had one closure in Pool 4 but 
otherwise traffic has been able to pass.  

4. Lower Pool 2 Channel Mgmt Project: Phase I is complete and appears to be working as 
designed as it is scouring the channel. Phase II: Dredging por on; The primary constraint 
to do the expanded dredging in Lower Pool 2 is placement site capaci es. *No Change* 

5. Pool 2 Pigs Eye Lake Project: Contractors request to place granular fill during the 
fisheries exclusion was approved by the DNR. This will allow the contractor to finish 
placing granular fill by hydraulic placement early in the year and likely allow them to 
finish remaining granular fill, fine fill, rock groins and seeding this year. Proposed work 
plan right now is placing granular fill as soon as water levels allow; dura on ~6 
weeks.  At the end of the fisheries exclusion, the contractor will access dredge to Island 1 
and begin placing rip rap and fine fill. Islands will be seeded before demobilizing this fall. 
Current projec on is for willow plan ngs in spring of 2024. *No change* 

6. Lock and Dam 5: University of MN and Barr Engineering are conduc ng a feasibility 
study for a poten al invasive carp deterrent, current design is an air screen immediately 
below downstream miter gates. Discussions ongoing. Funding for the construc on of the 
barrier has not been approved. 

7. Lock and Dam 7: Team inves ga ng upper miter gate structural issues. The upper miter 
gates will be operated in slow speed un l new miter gates are installed in 2025 or the 
issue is resolved. Divers were on site week of June 5th to inspect diagonals and dredge 
gate bays using airli .  Reported less sediment than last year, loose diagonals, but no 
structural damage.  Survey was there as well to take eleva ons to help establish control 
benchmark. 

8. Lock and Dam 9: Lower bullnose concrete and steel repair: Work paused due to staffing 
needs on higher priority projects. Work is planned to be completed with future 
installa on of end cell.Work rescheduled to winter 2024‐2025. *No Change* 

9. Lock and Dam 10, Install auxiliary sheet pile closure. The Contractor has demobilized 
from the site and will return in the spring to complete punch list items like touch‐up 
pain ng, etc. no impacts to naviga on. Brennan Marine to be on‐site week of 20JUN to 
finish punch list items.  Should only take 2 days to complete. 

10. Pool 2 DMMP: Project Delivery Team con nues implementa on.  A new appraisal of the 
Lower Grey Cloud Island property is complete and an offer to purchase is expected soon. 
Addi onal efforts include con nuing pursuit of less than fee alterna ves. *No change* 



11. Upper Pool 4 Pierce County Islands 1122 Project: Groundbreaking was held 16‐May, well 
a ended by the public. Construc on expected to begin this summer, es mated to 
complete in 3.5 years (summer 2026).  *No Change* 

12. Pool 4 DMMP:  St. Paul District is working with City of Wabasha on the Sec 217(d) 
agreement and the various docs that will accompany it (i.e. Ops Plan, RE License 
Agreement..etc); op mis c the 217(d) could be signed this summer ('23).  The St. Paul 
District is also developing plans and specifica ons for a CT to install a pipleline from 
Reads Landing to the COE‐owned Wabasha Gravel Pit in 2023 for ini al use in 2024; CT 
adver sement JUL, award AUG, construc on NOV '23 ‐ APR '24, ready to use 01 MAY 
24.  *No Change* 

13.  Pool 5, Rolling Prairie site:  St. Paul District team is developing a long‐term use plan for 
the en re ~1000 acres IDing future farming, wetland preserva on and restora on & 
beneficial use areas; the plan has been shared with agency partners and a public 
mee ng is scheduled for 21 JUN in Kellogg, MN from 6‐8 pm.  Site construc on begain 
on a 10‐ac parcel fall of '22 (topsoil pulled back, access road construc on); an cipate 
ready for use late summer/fall '23.  

14.  Pool 6 DMMP:  Col Swenson signed the FONSI on 24 MAY, the PDT is now working on 
implementa on.  Most of the RRF agencies (the key agencies) have endorsed the 
project.  The District con nues to work with Canadian Pacific Railroad and MnDOT to 
make plans for safety improvements at our Homer West upland placement site; it's 
hoped the improvements will occur in the summer '23. 

15.  Pools 9 & 10 DMMPs:  The team con nues to develop a matrix of placement sites 
alterna ves.  Pool 9:  Working with Dairyland Power at Genoa for future material 
placement (coal area capping).  Pool 10:  District inves ga ng sediment by‐pass system 
for McMillan Island reach.  *No Change* 

 


